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I am pleased to say our contractor Cisneros was able to complete the arrangements that resulted
in hot asphalt laid down yesterday. K& L Paving Contractors from Canby Oregon made the trip
and started laying down asphalt around 9:30 am. SC Paving was manufacturing the asphalt mix
here in Tillamook. The goal for K&L was to have all the gravel segments completed today as
well as a portion of the trail work. I should clarify that the trail work is only short segments near
the parking area. In earlier discussions with K&L they planned to pave both on Friday and
Saturday, however when they arrived Friday morning the only paving they were now committed
to was the first layer over the gravel.

With three K&L dump trucks hauling and two Klassen trucks from Tillamook the 290-degree
asphalt began to flow. By 3:00 pm it was obvious to all that achieving the goal of covering all the
gravel segments was not going to happen today. With everyone agreeing to what had priority the
plan was to pave as long as daylight allowed. Well daylight turned to dark and we still had dump
trucks coming from SC with asphalt. Around 7:00 the last of the asphalt was out of the trucks
and with everyone’s vehicle headlights lighting the way, the compaction rollers finished out the
day.

The plan now is to come back and finish what remains of the gravel segments and trails, weather
permitting perhaps next week or as soon as possible. When this is complete the parking area is
ready for the final 2-inch asphalt overlay. This final overlay will be difficult, as | may have
mentioned earlier the existing surface needs to be dry for the application of the binder or glue
between asphalt layers.

Once the paving is complete we still have concrete curbs to pour in place, wheel stops to install,
and delineation of the parking with those raised white domes. A lot of work remains, some of
which requires dry pavement to complete. Aside from construction of a large tent over the
parking lot waiting for dry but not freezing weather could take a while.

If you have any commits or concerns related to the construction please forward these to the listed
Email address or call 360-907-0685.
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